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Summary

Methodology

This deliverable used two different tools for evaluating both the success of the energy planning process in partner municipalities, and the effectiveness of the project management processes. The first is an adapted self-assessment version of the EFQM model. The second consisted of a qualitative self-assessment questionnaire. The report also examines the progress in achieving the targets set out in the project’s performance indicators. 
Analysis of Results 

The results highlight that the energy planning process has been a steep learning curve for many participating municipalities. Difficulties have emerged in engaging all the necessary stakeholder, particularly private business, and in obtaining the energy data required to inform the energy baseline.

Despite this all deliverables have been produced; most importantly 11 energy plans have been produced. All performance indicators have been met or exceeded. Overall project management has met the needs of the partners.

Podsumowanie

Metodologia

Ten produkt wykorzystuje dwa różnego rodzaju narzędzia służące ocenie zarówno skuteczności procesu planowania w zaangażowanych w projekt gminach jak i efektywności procesu zarządzania projektem. Pierwsze narzędzie to zaadaptowana dla potrzeb projektu wersja modelu pomiaru jakości EFQM. Drugie narzędzie to jakościowy kwestionariusz oceny własnej. Raport ewaluacyjny sprawdza także na ile osiągnięto cele założone we wniosku o dofinansowanie. 

Analiza rezultatów

Rezultaty ankiety pokazują, że proces planowania energetycznego w wielu gminach był bardzo trudnym zadaniem. Trudności były związane głównie z angażowaniem odpowiednich uczestników w planowanie, zwłaszcza przedsiębiorców, oraz z pozyskaniem odpowiednim informacji i danych do określenia poziomu bazowego zużycia energii. 

Mimo tego wszystkie założone produkty projektu zostały przygotowane, zwłaszcza 11 planów energetycznych dla gmin. Wszystkie założone wskaźniki oceny projektu zostały osiągnięte lub przekroczone. Ogółem zatem zarządzanie projektem spełniło oczekiwania partnerów. 
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