

**WORK PACKAGE 1**  
**Overall Project Co-ordination: Manchester CC**

<b>WP 1.1 Financial Project Management</b> Manchester CC	<b>WP 1.2 Technical Project M'ment</b> Oldham MBC <b>Support: Manchester Knowledge Cap</b>
---	--

**WP 2 Knowledge Exchange**  
Manchester Knowledge Cap  
**WP Support: Oldham MBC**

**WP 3 Action Planning**  
Genoa  
**WP Support: MCC/OMBC**

**WP 4 Planning for SEC**  
Malmo  
**WP Support: Skane**

**WP 5 Intelligent Systems**  
Manchester CC  
**WP Support: Amaroussion**

**WP 6 Evaluation**  
Murcia  
**WP Support: ISD**

**2.1 Identify Best Practice**

**2.2 Collate Case Studies**

**2.3 Develop Knowledge Base**

**2.4 Study Visits + Identify Local SWOT**

**2.5 Collate Learning from WP 3-6**

**2.6 Expand Knowledge Base**

**3.1 Collate best practice in stakeholder engagement methodologies**

**3.2 Map local energy scenario and key stakeholders**

**3.3 Development of Stakeholder Engagement Methodologies**

**3.4 Application of Engagement Plan methodology**

**4.1 Establish Best Practice**

**4.2 Training & Support**

**4.2 Development of Energy Plans**

Greater Manchester  
Manchester  
Oldham  
Malmo (Norra Sorgenfri,  
Western Harbour)  
Amaroussion  
Thessaloniki  
Murcia (Puente Tocinos,  
Sucina)  
Genoa  
Katowice

**5.1 Visioning**

**5.2 Strategic Planning**

**5.3 Demonstrations**

**5.4 Accessibility Assessment**

**5.5 Evaluation**

**6.1 Collation of Tertiary Research**

**6.2 Evaluation Workshops (collating primary / secondary research)**

**6.3 Development of Best Practice Guidance**

**6.4 Development of 'Toolkit'**

**WP 7 COMMUNICATIONS**  
Thessaloniki  
**WP Support**  
Manchester CC

**7.1 Online IEEA Information Systems**

**7.2 PEPESEC Seminars (National and EU)**

**7.3 Participation in National and EU events**

**7.4 Common Presentation Material inc. Media Tools**

**WP 8 Common Dissemination Activities**  
Manchester

